

Route 662/State Route 1010 Reconstruction Project

Fleetwood, PA

(Updated 2/8/16)

Description and location of the project is as follows: Highway reconstruction project, including incorporated utilities, full depth pavement reconstruction, drainage, ADA ramps, curb, sidewalk, signs, pavement markings and signal upgrades on both SR 662 (S. Richmond St. & N. Franklin St.) and SR 1010 (Main Street) and other miscellaneous construction as indicated in drawings. Approximately 2.2 miles.

What does this mean? This is a complete "reconstruction," meaning the asphalt will be completely removed and rebuilt. This will be done in phases as highlighted under "*Construction Season*" and is expected to be completed over a 3-year timeframe*

- Water Lines will be replaced
- All other utilities (UGI, Verizon, Met Ed, Service Electric Cablevision) will be reviewed and updated or addressed as necessary
- Sidewalks, curbs, and storm drains will be replaced by PennDOT
- When construction is finished on each section (see below), there will not be any parking allowed on that street going forward.
- New Alley at S. Richmond St. will be closed to traffic (Stage 4)
- Upgraded Railroad crossing & signals on S. Richmond St.

Road project bid awarded to contractor: Road-Con, Inc. for \$12,607,695.30

Schedule:

Contractor's work day: 7am-3pm, Monday-Friday

Expected completion date: November 23, 2018

Construction Season 1:*

North Franklin Street schedule: Closed February 17-August 10, 2016 (Stage 2) from Main St. to before the Grange.

***Franklin Street is scheduled to be closed on February 17, 2016—the only date confirmed at this time. Work begins with utilities.*

Local Detour—north: Schuler-School-Park Rd.; south: Pleasant Hill Rd.

Truck Detour—Rt. 222-Rt. 73-Park Rd

West Main Street (from bridge at park to Franklin St) scheduled: August 11-November 2, 2016 (Stage 3)

Local Detour—Lenhart-Crisscross/Walnuttown-N. Richmond-W. Vine-N. Franklin-Main

Truck Detour—Rt. 662-Rt. 12 (Pricetown Rd.)-Rt. 73

Construction Season 2:*

South Richmond Street scheduled: March 15-September 8, 2017 (Stage 4)

(Continued opposite side)

Intersections & Main Street scheduled: September 11-November 3, 2017 (Stage 5)

Construction Season 3:*

East Main Street scheduled: February 23-October 11, 2018 (Stage 6)

Note: The final wearing course (top coat) is done after road reconstruction is completed—October 2018*

*All dates are tentative at this time. As work proceeds and the contractor presents dates that are tangible, the Borough will make them public.

Frequently Asked Questions:

- Will I be able to get into my driveway or street-side entrance?
 - There will be a temporary pedestrian detour for access. The contractor will work with residents and as able will allow access of vehicles.
- Will the road be open on weekends?
 - No
- How will I receive mail, UPS and newspaper deliveries?
 - The contractor will work with delivery services and as able will allow for access. There may be times when these services will need to use the pedestrian detour.
- How will my trash get picked up?
 - Trash pick-up will continue. Haulers will work with contractor to pick up trash
- When replacing water, cable, phone, electric, &/or gas lines how will I be affected?
 - Any shut offs are handled by the utility company and they are expected to contact clients via letter and a call.
 - Shut offs will be as minimally invasive as possible and will consider temperatures and other needs.
 - Residents will NOT be without water service throughout construction.
- How do I get my heating oil?
 - Deliveries will continue and be coordinated with the contractor.
- What about Emergency services
 - Fire, police, & ambulance expect to have access throughout construction, and will work with contractor in emergency situations. Emergency services have also developed alternative access routes as a backup.
- Can traffic cross over construction areas at cross streets?
 - Not during working hours. However, after work hours and weekends cross streets will be available for local traffic only.
- Businesses: Deliveries for businesses are coordinated with the contractor (contact information to follow)

All questions to be directed to PennDOT: **Francis B. Pikitus** | Assistant Construction Manager
PA Department of Transportation
Engineering District 5-0
1002 Hamilton Street | Allentown PA 18101
Phone: 610.871.4415 | Fax: 610.871.4118
fpikitus@pa.gov | www.dot.state.pa.us

UGI representative: Kristin Sunday
610-736-5976

There will also be a field office and special project "hot line" established by PennDOT in the near future. Those details will be made available as soon as we are notified.